
From: OLeary, Kevin [Kevin.OLeary@aptim.com] 

Sent: Tuesday, January 19, 2021 9:47 AM 

To: Roddy, Elizabeth A CIV USN NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; 

Delong, Douglas E CTR USN COMNAVFACENGCOM DC (USA) 

[douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV USN NAVSEA DET RASO VA (USA) 

[matthew.liscio@navy.mil]; Naimi, Hamidullah CTR NAVFAC SW, ROICC5 

[hamidullah.naimi.ctr@navy.mil]; Bercik, Lisa M. [lisa.bercik@aptim.com]; Killpack, Randall 

[randall.killpack@aptim.com]; Condit, Rose [rose.condit@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; DeOcampo, Paul [Paul.DeOcampo@aptim.com]; Hoch, Kevin 

[Kevin.Hoch@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Mangel, Amy 

[amy.mangel@aptim.com]; Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) 

[paul.stoick@navy.mil]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Click, James 

[james.click@aptim.com] 

Subject: [Non-DoD Source] Contract #N62473-17-D-0006 CTO 5065 Former Hunters Point 

Naval Shipyard, Parcel G - Weekly Project QC Meeting 01-19-21 at 1130 Agenda and Two 

Week Look Ahead 

Attachments: D0006 CTO 5065 Parcel G Weekly Project QC Meeting No. 022 Agenda 2021-

01-19.pdf; D0006 CTO-5065 Two Week Look Ahead Parcel G 011921.pdf 

 

 
The Agenda and Two Week Look Ahead are on the attached files. 
 
Kevin O’Leary 
APTIM Fedreral Services 
4005 Port Chicago Highway 
Concord, CA 94517 
Main Office Phone: 925.288.9898 
Direct Office Phone: 925.288.2254 
Mobile Phone:  
E-mail: kevin.oleary@aptim.com 
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Call-in number:  Conference ID:   

Start: 1130 End:  

Safety Topic: Strong Wind – Wear proper PPE. Watch for potential of flying debris, avoiding areas of potential 
flying debris. Watch for flying debris. Ensure proper tie-down of equipment/material transports. Do not 
immediately chase flying personal items such as hats, papers – look before retrieving. Careful opening/closing 
vehicle and building doors. Watch footing in high wind corridors to avoid slip, trip, falls. Safe driving – both 
hands on steering wheel. Pay attention to weather status and forecasts – no field work in sustained wind greater 
than 25 mph. Keep an eye on your buddy, be there for each other.   

Invitees: Elizabeth Roddy – US Navy, Paul Stoick – US Navy, Doug DeLong – US Navy Representative,
Matthew Liscio – US Navy, Hamid Naimi – US Navy, Minh Chi – Battelle, Lisa Bercik – 
APTIM, Randall Killpack - APTIM, Mike Ayala – APTIM, Owen Chao - APTIM, Rose Condit – 
APTIM, Kevin Hoch – APTIM, Jim Click - APTIM, Norm Hanelt – APTIM, Kevin O’Leary – 
APTIM.  

Old Business 
 Agency Site Visits. Ongoing.

 Current status. 
o Site Visitors to check in with H. Naimi and/or to APTIM Parcel G trailer for COVID-

19 checks and review JSA/Tailgate Safety Meeting documents. Update.  
 For RCA entry, untrained site visitors entering the RCA must be escorted by 

an APTIM RCT. 
o Rad Worker Training 

 Training completed by frequent agency visitors per R. Killpack. R. Killpack 
maintaining training list of trained personnel. Update.

 Tetra Tech/3rd Party Oversight Site Visit and Split Sample Collection Request. 
o US Navy evaluation continues with no effect to project schedule. Per P. Stoick, may 

not include collection of split samples as current procedure of sample retention for 
re-analysis may be satisfy requirements. Update.

 Import Soil 
o The need for import soil is unknown at this time, pending soil sample analytical 

results. Update.
 Building 363 Silo Debris 

o L. Bercik reports that it was determined that the silos were hazards to APTIM Parcel 
G operations. APTIM knocked down the silos and placed debris out of the way on the 
south side of Building 363 with D. DeLong approval and L. Bercik email 
correspondence with US Navy.  

 Silo debris believed not be radiologically impacted per Project Team. 
 Silo debris believed not be a hazard or in the way of current Innovex or 

APTIM operations in its present location.   
 N. Hanelt estimates silo debris volume is approximately 25-30 cubic yards of 

material. 
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 US Navy would like to figure out future debris clearing/disposal options. 
Update.

 Nearby Kemron Soil Import/Transport Activities 
o Potential impact of Kemron’s soil import/transport activities on Parcel G’s air 

monitoring. Observe significant stormwater/mud runoff from Spear Street to Parcel G 
during rain events. 

 APTIM/US Navy to monitor for potential impacts. Update: Kemron soil 
import operations continued during the Week of 1/11/21. 

 H Street Traffic Plan and Repair/Detour. 
o US Navy in process of funding award H Street Repair/Detour to Basewide O&M 

contractor. Approximately one or two months away from start of construction 
activities per L. Roddy.  

 US Navy to update so APTIM can plan TU-103, TU-104 and TU-109 
excavations accordingly. Update.

 Trench Unit Excavation
o Trench Wall Sloughing 

 Observing sloughing, saturated soils, debris from all active Trench Unit 
excavations. 

• Concerns of trench sloughing in excavations near to buildings, 
possibly impacting nearby building stabilities. 

o Project Team recommends backfilling completed 
trenches as soon as possible. Pending sample analytical 
results. 

o Work schedule to depend on rain event amounts, paying 
attention to excavations near buildings.  

o No longer require agencies approval for re-sequencing 
excavation of trench units, per P. Stoick. 

o Performing daily inspections on each open trench, 
looking for changes of conditions. Not concerned in 
short term. Possible concern long term with changing 
weather, etc.  
 Continuing daily inspections and updates (see 

Daily QC Reports). Observed an overall below 
average rate of trench sloughing and 
subsidence of water in trenches during the 
week of 1/11/21 dry weather.    

New Business 

 Building 351A Crawl Space Preliminary Inspection
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o Inside the Building 351A Crawl Space, insulation material appears to have 
crumbled off a degraded steam line to the soil below/in its near vicinity per N. 
Hanelt.    

 Samples collected of soil/material in the near vicinity of degraded steam line 
pipe test positive for asbestos.   

o Assessment of potential asbestos hazard in progress. 

 EPA APTIM Work Schedule
o 0630 – 1700 Monday through Fridays. 

 No work performed on 1/18/21 Holiday. 
 Resume field work on 1/19/21. 

• Field work delayed due to high wind during the a.m. of 1/19/21.  

Action Items 
 Completed. 

o None.  
 In Progress. 

o None.

Current Status of Work  
 Mobilization and Site Setup. Ongoing. 

o Equipment/materials deliveries and staging 
o Adjust Work Area Perimeter Fencing. 
o Mark TU and SU boundaries. 
o Mark RSY Pad boundaries. 
o Construct RSY Pads  

 Maintenance of BMPs. Ongoing.
o Stormwater Protection. – Buttoning up site for holiday shut down. 
o Air Sampling and Dust Monitoring. 

 Utility Clearance and Land Survey. Ongoing. 
o TU/SU Excavation Land Surveys.       
o Update of USA North 811 Utility Locating Tickets as necessary. 

 Radiological Surveys. Ongoing.
o Pre-Excavation TU, SU, Pre- RSY Pad Concrete/Asphalt Surfaces. 
o Removed Asphalt/Concrete Surfaces. 
o Post and maintain RCA(s). 
o Excavation Upwind/Downwind Air Monitoring for ROCs. 
o RSY Pad Material.  

 Concrete and/or Asphalt Removal. Ongoing.
o Asphalt/Concrete Saw Cut and Breaking. 

 None.
o Asphalt/Concrete Removal.

 TU-100, TU-101, TU-70, TU-115.
 Excavation. Ongoing.

o Completed TU-153, TU-98, SU-28, TU-107, TU-108 and TU-99.
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o TU-97, TU-77, TU-79, TU-124, TU-101, TU-100 and TU-115 in progress.
o Prep for/begin TU-70.  

 Soil Screening. Ongoing.
o Prep RSY Pad material for Soil Screening. 
o Excavation TU/SU Material - RSY Pad Soil Screening.   

 Radiological Scan and Sample Collection.  

Field Change Requests (FCR) 
o None.

Submittals 
o None.   

Analytical Results 
 Analytical Data Packages. 

o APTIM submits data package to US Navy RASO for review on 1/15/21. 
 Update. 

Navy QA Oversight Update 
 Ongoing observances/inspections, Battelle.  

Visitors    
 US Navy ROICC – H. Naimi. Daily site visits.  
 US Navy Representative – D. DeLong. Site visits/inspections.
 US EPA – Scheduled MWF site visits by rotating staff. No visits on 1/11/21 and 1/15/21. 
 US EPA/Adanta Subcontractor – N. Gillen. Scheduled daily site visits. 
 DTSC – Scheduled Tuesday site visits by rotating staff. No visits during Week of January 11, 

2021. 
 CDPH – Scheduled Thursday site visits by rotating staff. No visits during Week of January 11, 

2021. 
 Battelle – M. Chi. Site visits/inspections. 

Work to be accomplished the remainder of this week (See attached current week’s look ahead) 
 Maintenance of BMPs (continued). 

o Storm Water Protection – Buttoning up site for holiday shut down 
o Air Sampling and Dust Monitoring. 

 Utility Clearance and Land Survey (continued) 
o TU/SU Excavation Land Surveys.       
o Update of USA North 811 Utility Locating Tickets as necessary. 

 Radiological Surveys (continued). 
o Pre-Excavation TU, SU, Pre- RSY Pad Concrete/Asphalt Surfaces. 
o Removed Asphalt/Concrete Surfaces. 
o Post and Maintain RCA(s). 
o Excavation Upwind/Downwind Air Monitoring for ROCs.  

 Concrete and/or Asphalt Removal. 
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o TU-100, TU-101, TU-70, TU-115. 
 Excavation.

o TU-97, TU-77, TU-79, TU-124, TU-101, TU-100 and TU-115 in progress.
o Prep for/begin TU-70.  

 Soil Screening. 
o Prep RSY Pad material for Soil Screening.
o Excavation TU/SU - RSY Pad Soil Screening.   

o Radiological Scan and Sample Collection.   

Work to be accomplished in the next three weeks (See attached current week’s plus 2-week look 
ahead) 

 Continue Mobilization and Site Setup. 
o Equipment/materials deliveries and staging 
o Mark RSY Pad boundaries. 
o Construction of RSY Pads.   

 Continue Maintenance of BMPs.  
o Storm Water Protection. 
o Air sampling and dust monitoring. 

 Continue Utility Clearance and Land Survey. 
o TU/SU Excavation Land Surveys.     
o Update of USA North 811 Utility Locating Tickets as necessary. 

 Continue Radiological Surveys. 
o Pre-Excavation TU, SU, Pre- RSY Pad Concrete/Asphalt Surfaces. 
o Removed Asphalt/Concrete Surfaces. 
o Post and Maintain RCA(s). 
o Excavation Upwind/Downwind Air Monitoring for ROCs.  

 Continue Concrete and/or Asphalt Removal. 
o TU-100, TU-101, TU-70, TU-115. 

 Continue Excavation.
o TU-97, TU-77, TU-79, TU-124, TU-101, TU-100 and TU-115 in progress.
o Prep for/begin TU-70.  

 Continue Soil Screening. 
o Prep RSY Pad material for Soil Screening.
o Excavation TU/SU - RSY Pad Soil Screening.   

o Radiological Scan and Sample Collection.  
Inspections 

Preparatory 
 None.

Initial 
 None.  

Follow-up 
 Mobilization and Site Setup. 
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 Maintenance of BMPs. 
 Radiological Surveys. 
 Concrete and/or Asphalt Removal. 
 Excavation and Backfill. 
 Soil Screening. 

Off-site Work or Materials Testing 
o Air Sampling for PM10, TSP, metals, asbestos, and ROC Analysis. 
o RSY Pad Material Samples. 
o Samples collected of soil/material in the near vicinity of degraded steam line pipes for asbestos 

analysis. 

Additional Documentation Required  
o None.   

QC, Production Issues  
o Work inside Building 351 requires additional effort for TU-115 excavations due to low ceilings, 

prohibiting dump truck access. Excavated soil must be handled twice, with building accessible 
skid steer transfer to loader for transport to RSY Pads. Less volumes transported per load.  

o Additional effort required to cut/remove thick Rebar from below surface concrete during 
excavation operations of TU-115 inside Building 351. 

o Field work delayed due to high wind during the a.m. of 1/19/21.  

Safety Issues 
o None.  

Safety Training 
o None.   

Items That May Require Revising Project Plans 
o None.   

Comments/Questions/Notes 



Current Week and Two Week Look Ahead*  

Parcel G Remedial Action  
Former Hunters Point Naval Shipyard, San Francisco, CA 
Contract N62473-17-D-0006     CTO N6247318F5065 

1/18/2021 
Monday 

1/19/2021 
Tuesday 

1/20/2021 
Wednesday 

1/21/2021 
Thursday 

1/22/2021 
Friday 

1/23/2021 
Saturday 

1/24/2021 
Sunday 

 No field work (APTIM Holiday 
for – MLK Jr Day)  

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring  
 EPA Site Visit 
 DTSC Site Visit 
 Weekly QC Meeting 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 
 CDPH Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

No fieldwork No fieldwork 

1/25/2021 
Monday 

1/26/2021 
Tuesday 

1/27/2021 
Wednesday 

1/28/2021 
Thursday 

1/29/2021 
Friday 

1/30/2021 
Saturday 

1/31/2021 
Sunday 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring  
 EPA Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring  
 EPA Site Visit 
 DTSC Site Visit 
 Weekly QC Meeting 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 
 CDPH Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

No fieldwork No fieldwork 

2/1/2021 
Monday 

2/2/2021 
Tuesday 

2/3/2021 
Wednesday 

2/4/2021 
Thursday 

2/5/2021 
Friday 

2/6/2021 
Saturday 

2/7/2021 
Sunday 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring  
 EPA Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring  
 EPA Site Visit 
 DTSC Site Visit 
 Weekly QC Meeting 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 
 CDPH Site Visit 

 Maintenance of BMPs 
 Asphalt/Concrete Removal  
 RSY pad construction 
 Excavation of TUs 77, 79, 97, 

124, 100, 101, 70, 115 
 Radiological Surveys 
 RSY Pad Soil Sampling 
 Air Sampling and Dust 

Monitoring 
 EPA Site Visit 

No fieldwork No fieldwork 

*Subject to change based on field conditions. Schedule changes will be communicated to the agencies, and will not preclude work from proceeding. 
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